

Self-Determination Program Implementation Timetable

Projects / Tasks / Activities	Assigned To	Time Required (Days)	Estimated Start Date	Completion Date	Status Update/Comments
Criminal Background Check Legislation					
1	BW	5			
2	BW	1			
3	BW	75			
4	BW	19			
5	BW	4			
6	BW	5			
7	BW	10			
8	BW	1			
Waiver Application					
1		23		04/23/14	
2	CP	14	06/05/14	06/19/14	
3	CP	14	06/05/14	06/19/14	Submitted to DHCS.
4		30	01/16/14	08/15/14	
5	CP	30	08/15/14	09/15/14	
6		1	08/15/14	08/15/14	
7		45	08/15/14	09/29/14	
8		1	09/29/14	09/29/14	
9		6 months	09/29/14	03/30/15	Submission of application no later than 12/31/14.
10		7 months	06/01/14	12/31/14	

Self-Determination Program Implementation Timetable						
Projects / Tasks / Activities	Assigned To	Time Required (Days)	Estimated Start Date	Completion Date	Status	Update/Comments
Ramp-Up Activities (DDS/RC Contract, Training, Materials)						
Department of Developmental Services						
1	DDS to include SDP in it contracts with regional centers.					
2	Shall ensure regional centers are trained in the principles of SDP §4685.8 (s).				TBD	
3	DDS shall establish a method for data collection to ensure completion of Legislature report.					Annually thereafter
4	Provide on-going updates on implementation status.		06/1/14		on-going	
Regional Center Activities						
1	RC shall contract with local consumer or family-run org. to conduct outreach §4685.8(t)					
2	Establish a local volunteer advisory committee §4685.8 (x).				TBD	More info to follow after ARCA SDP group meeting on 6/25/14.
3	Vendor Financial Management Services provider(s).					
State Council on Developmental Disabilities						
1	SCDD shall form a volunteer committee.					Meet at least 2 times annually
2	SCDD shall work with RC to survey participants.				TBD	
3	Shall issue a report to Legislature.					Due 3 years after approved waiver